
Title: Hamilton Wetland Restoration Project                                                                                                    Budget 1999year:.
,~,i~nk C~stal Conservancy Statement Quader: 1CALFED Project Number: B81642

Total Estimated Cost of Project: : $2,300,115
Funding from State Bay-Delta Account 1,000,015
Coastal Conservancy

Scoping - completed 114,300
Conceptual Restoration Plan 415,000

Army Corps of Engineers
Feasibility Study awaiting final accounting

Project schedule 2.25 years , ,
Total Project Estimated Completion Date: 30-Jun-00 PHASE I PHASE I PHASE I

(Quarterly Budget) (FY ’99 Budget) (Three Year Budget) IAccrued I I Accrued I Re,maining Accrued Balance to
Budget :xpenolturel Variance ** Budget ~.xpenditure Balance ** Budget Expenditures. Complete **Task 1: ACOE Feasibility Study - completed $106,000 $106,000 $0 $106,000 I $106,000 $0 $t06,000 $106,000 $0 ISchedule: FY ’98 through FY ’99

.

ii ¢%I

Task 2: Hamilton EIPJEIS- completed $278,105 $276,105I $0 $278,105 I $278,105 I $0 $278,105 $278,105 $0 ~"-
Schedule: FY ’98 through FY ’99

Task 3: Hamilton Plan - postponed to 2nd quarter 1999 $25,000 $0 I $25,000 1 $25,000 $0 $25,000 $25,000 $0 $25,000
Schedule: FY ’98 through FY ’99 ’ ’

Task4: BMKFeasibilityStud~/ 121,482 o, 121,482 2-121,482 0 121,482 121,482
121,482,,Schedule: FY ’98 through FY ’99

IITask 5: BMK EIR/EIS 0 ol (~ 0 0 0 73,178 73,1781 I
Schedule: FY ’98 through FY ’99 IITask 6: Final Design 0 ol 0 100,000 0 100,0,00 326,250 326,2501 I
Schedule: FY ’98 through FY ’00 IITask 7: Permittin9

I
Schedule: FY ’99 through FY ’00 0 ol 0 0 0 70,000 7°,°°°1 IProject Total: S530,S87 $384,105I $146,482 $63015871 ~3e4,105 J $246,482 : ~;110001015 ~;3841106 ~;61519101 I

" ~planation of Varianco in Budget :
1 Task postponed
2 Taskpostponed Tasks 3 and 4 are delayed due to additional feasibility analyses to resolve outstanding

issues before finalizing the Hamilton Plan and the BMK Feasibility Study.


